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March 9, 1988

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP - Carlstadt Project Officer
Dear Sir:

Attached is the February 1988 Progress Report for the RI/FS
project at the SCP Carlstadt site. This report has been prepared by
Dames & Moore, on behalf of the Committee representing the Respondents
named in the Administrative Order on Consent No. II CERCLA-50114, in
accordance with Paragraph 28B of the Order. ‘

Very truly yours,

DAME§ & MOORE

e MG,

Gerard M. Coscia, P.E.
: Project Manager

GMC/ jhm
Attachment

t ec: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

T. Armstrong
Genergl Electric

J. Koczan‘
Dames & Moore
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ATTACHMENT 1

SCP RI/FS PROGRESS REPORT
FEBRUARY, 1988

PROGRESS AND STATUS

1.

A meeting was held on February 5 between USEPA, NJDEP, Dames &
Moore, and SCP Committee representatives to discuss planning for
off-site wells. Dames & Moore proposed that additional piezometers
be installed in the shallow aquifer and seismic profiling of the
bedrock be perforined prior to locating off-site wells. The USEPA and
NJIDEP agreed with this proposal.

A draft of POP Revision No. 7 was télecopied to USEPA and Ebasco on
February 12, and to NJDEP on Fébruary 16. The revision dealt with
the proposed pilezometers and seismic profiling. Comments were
requ»ested by February 16; none were received. The revision was

transmitted as final on February 19.

The laboratory chemical analysis and data quality assurance review

were completed on February 19.

A complete set of laboratory reports for soil, sediment, ground water
and surface water collected at the SCP Carlstadt site in November and
December 1987 was hand-delivered to the USEPA on February 19. Data
summaries were subsequently transmitted to USEPA,‘ Ebasco and NJDEP on
February 23.

A meeting was held on February 26 between USEPA, NJDEP, Dames & Moore

and SCP Committee representatives to review the site chemical data
and to plan future deliverables for the project. The USEPA requested
that the RI Report be completed with the existing information, with
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any subsequent information (e.g., off-site wells) incorporated into

an RI Report Addendum. The USEPA also requested that two FS Reports
be prepared: an on-site FS Report, and an off-site FS Report
(including Peach Island Creek). The USEPA/NJDEP will provide ARARs
for review. A Work Plan Amendment will be jointly developed by the
USEPA and Dames & Moore to reflect a revised FS schedule.

The seismic profiling was initiated on February 26 and completed on
February 29. The data are currently being evaluated.

No comments on the geophysical data had been received from the USEPA
by February 29.

TECHNICAL ISSURS

The rationale for the additional on-site piezometers and the

seismic profiling is contained in POP Revision No. 7, dated February 11,

1988.

SCHEDULE

The site analysis and draft RI Report are currently on schedule.

PLANNED ACTIVITIES - MARCH, 1988
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' Continue site analysis and draft RI Report.

Complete evaluation of seismic profile data.

Meet with USEPA on March 1 to discuss FS Report schedule.
Commence piezometer installation on March 2.

Commence periodic water level elevation measurements on March 7.
Transmit Work Plan Amendment to USEPA on March 18.
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